

**TOWN OF GORDONSVILLE, VA  
ORANGE COUNTY, VIRGINIA  
TOWN HALL PARKING LOT RENOVATIONS**

**ADDENDUM #2  
March 23, 2023**

**THRASHER PROJECT #030-10220**

TO WHOM IT MAY CONCERN:

A Pre-Bid Conference was held on Thursday, March 16, 2023, on the above-referenced project. The following are clarifications and responses to questions posed by contractors for the above reference project.

**A. GENERAL**

None on this addendum

**B. SPECIFICATIONS**

None on this addendum

**C. DRAWINGS**

None on this addendum

**D. QUESTIONS AND RESPONSES**

None on this addendum

**E. CLARIFICATIONS**

1. Contract Time

Substantial completion date changed to 75 days in lieu of 60 days.

The project shall be substantially complete and ready for use by the owner in 75 days. The Town understands that additional time may be needed for long lead items such as light poles. In the event that additional time is warranted for material delivery of long lead items, the Town is willing to issue a Change Order for a time extension for those particular items. All other work should be substantially complete within the prescribed 75 days.

If you have any questions or comments, please feel free to contact me at your earliest convenience. As a reminder, bids will be received until 10:00 a.m. on Wednesday, March 29, 2023, at Gordonsville Town Hall Conference Room, 112 South Main Street, Gordonsville, VA. Good luck to everyone and thank you for your interest in the project.

Sincerely,

THE THRASHER GROUP, INC.

Robert R. Milne  
Sr. Project Manager

