



COMPLEX PROJECTS
REQUIRE RESOLVE
THRASHER'S GOT IT

CITY OF LOUISVILLE
STARK COUNTY, OHIO

NICKELPLATE & MAIN ST. INTERSECTION

ADDENDUM #1

DECEMBER 28, 2022

THRASHER PROJECT #101-080-10030

TO WHOM IT MAY CONCERN:

The following are clarifications and responses to questions posed by contractors for the above-referenced project.

A. **GENERAL**

1. **The Engineer's Estimate for the project is \$1,209,655.88.**

B. **QUESTIONS AND RESPONSES**

QUESTION

1. *The Work schedule outlined may not be long enough for the lead times on the signal poles. I have spoken to a couple of electrical contractors, and the lead time is 6-8 months on poles.*

RESPONSE

Once a contract is awarded and agreements in place, a pre-construction meeting will take place. Project schedule and lead times will be discussed between the City, Engineer, and Contractor.

QUESTION

2. *If possible, can the work start after school is out? If we have to wait on signal poles, it would make sense to begin the utility relocations during daylight hours after school is out. I believe if the work will be performed at night, there will be some issues with homeowners. The work is in very close proximity to residential homes, and the noise will be an issue.*

RESPONSE

Due to funding requirements, the construction of the project needs to begin as soon as possible after award. The City has recommended night work to avoid the higher traffic presence during the day. During the pre-construction meeting, the Contractor may submit an alternate schedule and/or MOT plan for approval by the City and Engineer, but approval will be based on funding requirements.

If you have any questions or comments, please feel free to contact me at your earliest convenience. As a reminder, bids will be received until 9:45 a.m. on Thursday, January 5, 2023 at the Constitution Center, City of Louisville Service Center located at 1022 W Main St. in Louisville, OH 446741.. Good luck to everyone and thank you for your interest in the project.

Sincerely,

THE THRASHER GROUP, INC.



Project Manager

